GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. - Visakhapatnam District – PRR Plain Grant – "Narasimha Swamy Temple Road from DIET College in Bheeminipatnam (M) in Visakhapatnam District" Estimate Cost of Rs.75.00 lakhs – Extension of Agreement Time (EOAT) upto 31.03.2021 (409 days) without liquidated damages, as the delay cannot be attributed to the Contractor - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.RT.No. 169 **Dated: 24-03-2021**

Read the following:-

1.G.O.Rt.No.488, PR & RD Dept., dt.15.05.2018.
2.G.O.Rt.No.483, PR & RD (PROG.II) Dept., dt.18.08.2020.
3.From the Engineer-in-Chief, PR., A.P, Vijayawada, letter No. AEE4/DEE1/DIET College/VSP/2020, Dt.15.02.2021.

…..

O R D E R:-

In the G.O. first read above, the work "Narasimha Swamy Temple Road from DIET College in Bheeminipatnam (M) in Visakhapatnam District" Estimate Cost of Rs.75.00 lakhs was administratively sanctioned under PRR(Plain) grant 2018-19 for Rs.75.00 lakhs and the work was started and later stopped as per the instructions of the Government as the work comes under less than 25% expenditure category.

2. In the G.O. second read above, permission has been accorded to complete the above work in full shape, duly utilizing the sanctioned amount of Rs.75.00 lakhs under PRR (Plain) Grant.

3. In the circumstances reported by the Engineer-in-Chief, PR., A.P., Vijayawada, vide his letter third read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2021, i.e. 409 days without liquidated damages, as the delay cannot be attributed to the Contractor.

4. The Engineer-in-Chief, PR., A.P., Vijayawada shall take further necessary action accordingly in the matter.

5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam
Copy to:-
The P.S. to M (PR & RD, G&M)
The P.S. to Prl. Secy. to Govt., PR & RD Dept
Sc/Sf.,

//FORWARDED:BY ORDER//

SECTION OFFICER